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MEMORANDUM FOR: Budget and Programs Division/Compt/OSA

SUBJECT: _ Increased Funding Requirement for David Clark
Company, Contract DC-1700.

1. The subject contract, which was initially established
and funded in FY-67, covers the design and development of the
S-1010 Pilots Protective Assembly for use in the U-2R. The
original proposal received from the David Clark Co. estimated
the_cost of design and development of the prototype PPA to
25X1 be and this amount was approved in the FY-67 budget
: and subsequently committed to Contract DC-1700.

25X1 2. An additional] are required to cover expenses ,
incurred above and beyond the design and development costs
as initially submitted. The additional expenses fall into
two categories; tooling costs for production of the S-1010 PPA,
and additional design and development not included in the

) . original proposal but directed by the technical monitor. A

- breakdown of the additional efforts and their costs are as
follows:

a. Additional Development: Several changes,
modifications and additions, that were not within the
scope of the initial design and development package,
were directed by the undersigned as a result of pre-
1iminarf evaluations. These items total an additional

25X1

and include the following:
(1) Development of a urine elimination system.
(2) Redesign the shoulder area for better
pressurized arm mobility.
(3) Development of an improved flotation unit.
(4) Development of comfort pads on the parachute
harness seat sling.
(5) Rework of prototype gloves to fit the subject '
used on initial chamber evaluations.
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(6) Relocate the sult pressure indicator to the
1eft forearm.

(7) Redesign the helmet hold-down system for
improved pressurized head mobility.

(8) Redesign helmet for improved downward
visibility. ‘

b. Tooling: Tooling costs for items peculiar to the
S-1010 equipment were not estimated or included in

the initial development package. These total tooling
costs of should be included in the development
costs for the 5-1010 and not amortized over the unit
costs of production PPA's. Since the tooling developed
is peculiar to the S-1010 PPA it has no commercial
value because the S-1010 will remain restricted to
U-2R utilization.

3 It is requested that additional FY-67 funding

be allocated to David Clark Co. Contract DC-1700 to cover the
additional expenses incurred as outlined above.
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